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Part 1 - Alternate Water S u m l y  
Awaiting the Ohio Environmental Protection Agency (OEPA) approval to operate 
the well system to initiate the 60-day acceptance testing period with Albright 
and Wilson Americas. 

Part 2 - PumD and Discharqe 

Construction Package 2A pipeline installation is progressing toward completion 
prior to April 30, 1993 to accommodate the Package 2D (Test Well) pump test. 

Construction Package 2B2 - Aeration Facility (Dissolved Oxygen Augmentation 
System) is progressing. 
operation during the Package 2D pump test; temporary electrical power may be 
required prior to installation of the permanent electrical system. 

It is expected to have the Aeration Facility in 

Construction Packages 2C & 2D - The Delta Steel and Weber property 
condemnation cases were filed with U. S. District Court with a request for 
"Order for Delivery of Possession" by March 15, 1993. 
property by March 15 is likely, based on the.cooperativeness of the Webers. 
Possession of the Delta Steel property is anticipated by March 15, but Delta 
Steel has filed in court an answer to DOE'S complaint requiring additional 
legal documentation to be prepared by DOE; 

Possession of the Weber 

The A/H report for the recovery well field (less the Delta Steel property) has 
been issued to the Ohio Historic Preservation Office with a response requested 
by March 12, 1993. 


